COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2018

ESTI MATE SUMVARY 12:39: 22
CONTI D: C18520 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.5 DAYS TIVE ALLOW 165 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TIME:  59.70 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/13/2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,595, 066.90 PARTI Cl PATI NG $  2,517,124.44 $ 272,200. 74
AWARD PRQIECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 70. 02% TOTAL EARNI NGS 2,517, 124. 44 272,200. 74
FUNDS AVAI LABLE: $ 1,077,942. 46 STOCKPI LED MATERI ALS 0.00 -2,144.05
GROSS EARNI NGS 2,517, 124. 44 270, 056. 69
TOTAL CLAI MS: $ 0.00 RETAI NAGE -50, 995. 57 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2, 466, 128. 87 270, 056. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2, 466, 128. 87 270, 056. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270, 056. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18520- Bl D ESTI MATE RUNO07/13/ 2018
PRQIECT | M0701- 212 ESTI MATE NO 0005 12:39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0015 202-00010 Renoval of Tree 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
0020 202-00090 Renoval of Delineator 14. 000 14. 000
EACH 0. 000 0. 00
75. 00000 14.000 1, 050. 00
0025 202-00220 Renoval of Asphalt Mat 4,153. 000 3, 544. 000
Sy 72.000 244. 80
3. 40000 3,616. 000 12, 294. 40
0030 202-00250 Renoval of Pavenent Marking 840. 000 290. 000
SF 0. 000 0. 00
3. 40000 290. 000 986. 00
0035 202-00705 Renoval of Light Standard Foundation 4.000 4.000
EACH 0. 000 0. 00
950. 00000 4.000 3, 800. 00
0040 202-00725 Renoval of Existing Lighting System 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0045 202-00810 Renoval of Ground Sign 4.000 4.000
EACH 0. 000 0. 00
180. 00000 4.000 720. 00
0050 202-01130 Renoval of Guardrail Type 3 2,504. 000 2,504. 000
LF 0. 000 0. 00
6. 75000 2,504. 000 16, 902. 00
0055 202- 05026 Sawi ng Asphalt Material (6 |nch) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
3. 50000 2, 000. 000 7,000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavati on

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
79. 00000
0. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 908. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
45. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

9, 289.
. 000
9, 289.

78.

1,898
10.
1,908

45.
. 000
45.

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 3

ESTI MATE RUNO07/13/ 2018

45

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 22

AMOUNT

185, 780

14, 040

25, 000

8, 586

4,200

1,825

2,700

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
HOUR
150. 00000
16. 000
HOUR
190. 00000
4. 000
HOUR
65. 00000
50. 000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
3. 000
HOUR
200. 00000
0. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

16. 000
0. 000
16. 000

4.000
0. 000
4.000

27.000
4. 000
31. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/13/ 2018

460.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 22

AMOUNT

1, 050

3, 040

260.

3, 565

2,400

600

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 304-06007

0175

403- 34701

0180

411- 03354

0185

603- 00026

0190

606- 00301

0195

606- 01340

0200

607-11525

0205

612- 00001

0210

612-00002

0215

613- 00206

0220 613-01200

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Cul vert Lining (24 Inch)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Fence (Plastic)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 781. 000
cy
60. 00000
2, 100. 000
TON
76. 00000
120. 000
TON
300. 00000
284. 000
LF
106. 00000
3, 200. 000
LF
47.00000
2.000
EACH
2, 800. 00000
1, 987. 000
LF
4. 00000
8. 000
EACH
23. 00000
21. 000
EACH
25. 00000
253. 000
LF
44. 50000
5, 165. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 702. 000
0. 000

1, 702. 000

. 000
0. 000
. 000

16. 000
0. 000
16. 000

284.000
0. 000
284.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 987.000
0. 000

1, 987. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1, 895. 000
1, 770. 000

3, 665. 000
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ESTI MATE RUNO07/13/ 2018

14,602

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

12:39: 22

AMOUNT

102, 120

22,724

4,800

30, 104

7,948

11, 258

30, 236

00

00

00

00

.00

.00

00

.00

.00

50

25



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0005 12:39: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0230 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 400 14, 000. 00
35, 000. 00000 0. 400 14, 000. 00
0240 613-50100 Li ghting Control Center 2.000 0. 000
EACH 1. 000 2,650. 00
2, 650. 00000 1.000 2, 650. 00
0245 614-00011 Sign Panel (Cass I) 38. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 4. 000
EACH 0. 000 0. 00
740. 00000 4.000 2,960. 00
0265 625-00000  Construction Surveying 1. 000 0.430
LS 0. 050 1, 500. 00
30, 000. 00000 0. 480 14, 400. 00
0270 626- 00000 Mbbi |i zati on 1. 000 0.518
LS 0. 000 0. 00
550, 000. 00000 0.518 284, 900. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 600
LS 0. 150 3, 000. 00

20, 000. 00000 0. 750 15, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
GAL
82. 50000
17. 000
GAL
505. 00000
600. 000
HOUR
25. 00000
43.000
DAY
160. 00000
145. 000
DAY
500. 00000
6. 000
EACH
160. 00000
24. 000
EACH
37. 00000
58. 000
EACH
42. 00000
3. 000
EACH
2, 000. 00000
21.000
DAY
500. 00000
171. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

308. 000
110. 750
418. 750

31. 000
12. 000
43. 000

80. 000
18. 000
98. 000

3. 000
2.400
5. 400

12. 000
9. 600
21.600

29. 000
23. 200
52. 200

1.500
1. 200
2.700

21.000
0. 000
21. 000

85. 500
68. 400
153. 900
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ESTI MATE RUNO07/13/ 2018

2,768

1, 920

9, 000

384.

355.

974.

2,400

725.

.00

.00

75

00

00

00

00

.00

12:39: 22

AMOUNT

660.

10, 468

6, 880

49, 000

864.

799.

2,192

5, 400

10, 500

1, 631.

00

.00

75

00

00

00

20

40

00

00

34



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0005 12:39: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 500. 000
LF 400. 000 19, 200. 00
48. 00000 900. 000 43, 200. 00
0340 630-80380 Traffic Cone 171. 000 62. 000
EACH 91. 900 505. 45
5. 50000 153. 900 846. 45
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 400 2,000. 00
5, 000. 00000 0. 900 4,500. 00
0347 630-85041 Mobi | e Attenuator 15. 000 15. 000
DAY 0. 000 0.00
325. 00000 15. 000 4,875. 00
0350 700-70010 F/ A Mnor Contract Revisions 155, 910. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70016  F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70018 F/ A Roadway Snoot hness Incentive 3, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70023 F/ A On-The-Job Trainee 650. 000 51. 250
FA 0. 000 0.00

1. 00000 51. 250 51. 25



CONTI D

Page 9
ESTI MATE RUNO07/13/ 2018
12:39: 22

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0385

0390

0525

0530

0535

0540

0545

0550

0555

0560

700- 70072

700- 70380

601- 40400

210- 04020

603- 10240

900- 00014

606- 02003

202- 01175

202- 01300

900- 00005

ROADWAY

C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON
18520-BI D
I MD701- 212 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
F/ A Obtain Power from Xcel Energy 0. 000
FA
1. 00000
F/ A Erosion Control 2, 500. 000
FA
1. 00000
Struct Conc Stain CMO 3 Structural Concrete Stain 510. 000
SY
37. 65000
Modi fy Inlet 1. 000
EACH
1, 400. 00000
24 In CSP 1. 000
LF
1, 356. 00000
Added Item (Lunp Sum)/ Cut Culvert Lining to Inlet 1. 000
LS
6, 575. 00000
End Anchor (Nonfl ared) 1. 000
EACH
3, 200. 00000
Rem of Guardrail (Spec) 967. 000
LF
13. 00000
Rem End Anchor age 2.000
EACH
600. 00000
Added Item (Day)/ Work Zone Intrusion Al arm Systen 20. 000
DAY
250. 00000
CAT 0200

CURRENT AMI $ 1,980, 456.55 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00

1. 000 1, 400. 00

1. 000
0. 000 0.00

1. 000 1, 356. 00

1. 000
0. 000 0. 00

1. 000 6, 575. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
20. 000 5, 000. 00
20. 000 5, 000. 00

86, 735.14 $ 1,042, 398. 54



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0005 12:39: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0395 203-00000 Uncl assi fied Excavation 204. 000 204. 000
cY 0. 000 0. 00
20. 00000 204. 000 4, 080. 00
0400 206-00000  Structure Excavation 774.000 774.000
cY 0. 000 0. 00
30. 00000 774.000 23, 220. 00
0405 206- 00100 Structure Backfill (Cass 1) 415. 000 0. 000
cY 194. 000 11, 058. 00
57. 00000 194. 000 11, 058. 00
0410 216-00303  Turf Reinforcenent Mat (Cl ass 3) 525. 000 0. 000
SY 0. 000 0. 00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 436. 000 1, 296. 000
LF 140. 000 63, 000. 00
450. 00000 1, 436. 000 646, 200. 00
0415 MATERI AL ALLOMANCE Rebar for Cai sson 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE CSL Tubi ng( St eel ) 137. 000
LF -137.000 -2,144.05
15. 65000 0. 000 0. 00
0420 503-00310 Crosshol e Sonic Loggi ng Testing 50. 000 32. 000
EACH 18. 000 6,120. 00
340. 00000 50. 000 17, 000. 00
0425 506-00409 Soil Riprap (9 Inch) 291. 000 0. 000
cY 0. 000 0. 00
98. 00000 0. 000 0. 00
0430 601-03050 Concrete Class D (Wall) 287.000 84. 000
cY 139. 000 66, 720. 00
480. 00000 223.000 107, 040. 00
0435 601-40300  Structural Concrete Coating 671. 000 0. 000
Sy 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D:

STRUCTURE WALL-H-02-M

CAT NO0300

0440 602-00020

0445 605-83002

CAT NO0301

0450 203-00400

0455

211-01300

0460

504- 06300

0465

504- 06400

0470

504- 06410

0475

601- 40300

0480

602- 00020

0485 605-00040

C18520

COLORADO

18520-BI D
I MD701- 212

| TEM
DESCRI PTI ON

Rei nforcing Steel (Epoxy Coated)

Ceoconposite Drain with Pipe

STRUCTURE WALL-H-02-N

Rock Excavation

Rock Anchor

Ground Nai l

Soi |

Nai |

Val |

Verification Testing

Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

4 Inch Perforated Pipe Underdrain

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

867, 220.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
42,672.000 10, 555. 000
LB 16, 784. 000
1. 90000 27,339. 000
201. 000 0. 000
5% 126. 000
53. 00000 126. 000
CAT 0300 CURRENT AMI $  991,664.55$%

529. 000 529. 000
cy 0. 000
90. 00000 529. 000
6. 000 6. 000
EACH 0. 000
4, 500. 00000 6. 000
2,760. 000 2,760. 000
LF 0. 000
47. 00000 2,760. 000
4, 560. 000 4,560. 000
SF 0. 000
19. 50000 4, 560. 000
2.000 2.000
EACH 0. 000
500. 00000 2.000
510. 000 0. 000
SY 0. 000
23. 00000 0. 000
5, 742. 000 5, 742. 000
LB 0. 000
1. 90000 5,742.000
360. 000 360. 000
LF 0. 000
2. 85000 360. 000

Page 11

ESTI MATE RUNO07/ 13/ 2018

31, 889.

6, 678.

183, 321.

60

00

55 %

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 22

AMOUNT

51, 944.

47, 610.

27, 000.

129, 720.

88, 920.

1, 000.

10, 909.

1, 026.

10

00

00

00

00

00

.00

80

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUNO07/13/ 2018
12:39: 22

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C18520

PCN: 18520-BI D

PRQIECT I MD701- 212

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURE WALL-H 02-N

0490 605-84000 Subsurface Drain CQutlet

0495 605-84100

0500 607-11575 Rock Fall Fence

0505 641-10000 Shotcrete

CAT NO0400

0510 620-00002 Field Ofice (Oass 2)

0515 620-00012

Field Laboratory (Cl ass 2)

0520 620-00020 Sanitary Facility

Subsurface Drain Qutlet Structure

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
7.000
LF
60. 00000
7. 000
EACH
530. 00000
570. 000
LF
310. 00000
510. 000
sy
120. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
31, 000. 00000
1. 000
EACH
22, 000. 00000
1. 000
EACH
10, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

7.000
0. 000 0.00

7.000 420. 00

0. 000
0. 000 0. 00
0. 000 0. 00

. 000
0. 000 0.00

. 000 176, 700. 00

. 000
0. 000 0. 00

. 000 61, 200. 00

559, 945.80 $ 0.00$% 544, 505. 80

1. 000
0. 000 0.00

1. 000 31, 000. 00

1. 000
0. 000 0. 00

1. 000 22, 000. 00

1. 000
0. 000 0.00
1. 000 10, 000. 00

3,595, 066. 90 $ 270,056.69% 2,517, 124. 44



